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Department Statistics: 
 
New Permits:       Right of Way/Excavation: 
     Single Family Residence: 0         Permits Issued: 20 
     Multi-Family Residential: 0         Inspections Completed: 25 
     Commercial: 0 
     Fraternity/ Sorority: 0 
     Non-Profit:0 
         
Improvement Permits:     Misc. Permits:       
     Single Family Residence: 6         Demolition: 1 (36 units)      
     Multi-Family Residential: 0         Change of Use: 2 
     Commercial: 2           Sign: 5 
     Commercial Build Out: 1                   Electrical: 6 
     Fraternity/ Sorority: 0            
     Non-Profit: 0 
 
Storm Water: 
     Permits Issued: 2 
     Inspections Completed: 91 
(SW permits issued are not included in total) 
 
 
Building Inspections Completed: 206   Total Permits Issued: 43 
    
    
     
 

Projects:  

 State Street: At this time, it looks like the Stadium Ave. and McCormick Rd. portion of 
the State St. project might open back up to traffic a few weeks early as the vast 
majority of the construction work is completed. Final paving, striping, seeding and 
sodding should be occurring in the next couple of weeks. The reconstruction of the 
Chauncey Ave. & Williams St. intersection along with the reconstruction of the Grant 
St. & Williams St. intersection are now complete outside of the final layer of asphalt. 
Reith-Riley continues to work on punch list items for the first few sections of the State 
St. project. 
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Many of the newly installed traffic signals along State St. and a few of the side 
conversion streets have been fiber interconnected to the City’s ATMS and we should 
now be able to monitor and improve the flow of traffic on this newly constructed 
corridor. The Harrison St. connector portion of the project is starting to take shape as 
much of the subgrade is in place west of Grant St. and most of the utility relocations 
have occurred in this area. If the weather continues to cooperate things should keep 
moving right along. 
 

 Happy Hollow Stream Relocation:  The stream relocation project will be realigning  
the Happy Hollow Stream away from the roadway to prevent erosion and to improve 
the efficiency of the flow through the existing culvert. R & W Excavation must wait for a 
long period of dry weather to fill in the old channel and direct the flow into the new 
channel they will likely start moving the dirt from the stockpiles into the old channel in 
mid-August.  

 
 2018 Community Crossings – Concrete Overlay Project: The 2018 Community 

Crossings project resurfaced and crack sealed approximately 4 miles of roadway in 
the Bar Barry Heights Neighborhood and along Kalberer Road. Milestone Contractors 
completed the paving of the streets in Bar Barry Heights.  They will finish laying stop 
bars and any other incidental work before August 10th.  

 Brown Street Realignment: This project will allow a better flow of traffic through the 
area, discourage vehicles toward going down a dead end, and add parking.  Rieth 
Riley was selected as the lowest bidder for the project and will begin work in early to 
mid-August.  They will finish the realignment portion of the project before school 
begins. Sidewalk, grass, and other incidental work will be finished shortly after that.  

 


